TCR Program — Application Approval Project #148.1 (0042A) — November 2005

Imperial Route 98; widening of 8 miles between Route 111 and Route 7 from 2 lanes to 4 lanes.

($ X 1,000)

Estimated Project Cost: $63,400 TCRP Funds Approved to Date: $3,500

TCRP Funds — Sub-Project #148.1:  $8,900 Phase(s) Approved: 1,2

TCRP Funds for Project #148: $10,000

Lead Agency: California Department of Implementing Agency: Same
Transportation

TCRP Allocations to Date: $2,500 for Phase(s): 1

Advanced Approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $0 for Phase(s): N/A
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Project Summary: State Route 98 is an east/west two-lane conventional highway paralleling the international
border. The ultimate project will widen Route 98 as a four to six-lane facility between Route 111 and Route 7
(approximately eight miles). The project purpose is to improve motorist and pedestrian safety, increase capacity
and relieve congestion on State Route 98, and facilitate international and interregional movement of people,
goods, and services by connecting the Calexico East Port of Entry to Interstate 8 and State Route 111.

To implement the project, in coordination with the City of Calexico, the project is segmented into two sub-projects.

e Sub-Project #148.1 (Segment 1): Widen Route 98 between Route 111 and Route 7.

e Sub-Project #148.2 (Segment 2):  Widen Route 98 from 2-lanes to 4-lanes from Encinas Avenue to 800
feet east of Meadows Road and signalize the intersection of Route 98 and Meadows Road.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Conduct studies, environmental review and obtain permits 10/00 7/09 $5,000
2 Prepare project plans, specifications, and estimate 7/09 7/11 $5,000
3 Acquire necessary right of way and utility relocations. 7/09 7/11 $24,300
4 Construct project and administer construction contract 1/12 12/13 $29,100

Total: $63,400
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Funding Plan ($ x 1,000)

Source

Type

Prior TCRP Action:

Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $2,500 $1,000 $3,500
Proposed $5,400 $5,400
STIP-RIP State Committed $2,500 $2,500
Proposed
SAFETEA - |Federal Committed
LU Proposed $4,000 $4,000
STIP State Committed
Proposed $18,900 $29,100 $48,000
| committed $5,000 $1,000 $6,000
Totals:
Proposed $4,000 $24,300 $29,100 $57,400
Totals: $5,000 $5,000 $24,300 $29,100 $63,400

e Original application was approved on November 1, 2000 (TA-00-02) for $3,500,000 for Phases 1and 2. A
delegated allocation of $2,500,000 was made to Phase 1.

e The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004.

e An amendment was approved November 3, 2005 (TAA-05-37) to update the project schedule and funding
plan. A re-allocation of $1,149,000 was made to Phase 1 (TFP-05-16).

Status of Conditions: No conditions set.

Discussion/lssues: Funding in the amount of $48,000,000 remains to be identified. Anticipated sources

include, but are not limited to, STIP and local funding.



